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Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld , work on the pedestal closure pour forms , & work on miscellaneous activities . They
started at 7:00 AM.

Rick , Ernest , Jose , Ma , Mike , Paul , & Randy had to work on the Electro Slag Weld repairs . Crews
had to prepare their tools & equipments. They were done at 7:15 AM.

Rick had to work on Joint Q . Face B between 9 & 13 meters . Rick continued to heat & excavate the
transition ends . He started at 7:30AM. He was done at 8:45 AM.

After that , Rick had to mobilize his tools & equipments to excavate on Joint K . Face A between 9 & 13
meters . He started to excavate at 9:00 AM.

In addition to that , he had to work with his crews in all areas & work with the QA & QC .

Ernest had to work on Joint W . Face B between 9 & 13 meters . Ernest had to clean , grind , & work
with the QA & QC on the weld MT . He started to clean at 7:25 AM. He was done at 3:00 PM. He started to
Weld at 3:45 PM.

Mike had to work on Joint J . Face A between 3 & 9 meters . Mike had to clean & grind the weld . He
started at 7:45 AM. he was done at 11:30 AM. Joe & Bernie had to MT the weld . Mike started to weld at
1:30 PM.

Randy had to wok on Joint J . Face A between 9 & 13 meters . Randy had to heat & excavate . He
started at 7:35 AM.

Ma had to work on Joint E . Face B between 3 & 9 meters . Ma had to clean & grind the weld . He
started at 7:15 AM.

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials & work with all
crews .

In addition to that , Paul had to work on Joint P . Face B between 9 & 13 meters . Paul had to clean &
grind the weld . He started to clean & grind at 10:45 AM. He was done at 3:00 PM.

( For the Transversal Indications . For Rick , Ernest , Jose , Mike , Paul , & Randy 8.0 Regular Hours &
2.0 Hours Over Time )

Joe & Jesse had to UT the weld on Joint J face B between 9 & 13 meters . Bernie & Joe had to MT the
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excavated welds on Joint J , Q , & W .

Joe , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders , VT , &
MT the welds & the excavated areas . Check James & Joe 's report for the welders detailed activities .

Jose Avila , Carlos , Froylan , & Jose P. had to work on the pedestal closure pour forms & on
miscellaneous activities on the tower . Crews had to prepare their tolls & equipments. They were done at
7:15 AM.

Froylan & Jose P had to work on the pedestal closure pour final touches . Crews continued to caulk
around the form panels , add more supports , & work on house keeping . They started at 7:15 AM. Crews
were done at 12:00 PM.

In the afternoon, Carlos , Froylan , & Jose P had to work on the working platform for the welder in the
North cell . Crews had to set new planks & extend the platform . They started at 1:00 PM. Crews were
done at 3:00 PM.

After that , crews had to pull out of the site all the excess materials , tools , power lines , & clean inside
the skirt .They started at 3:20 PM. Crews were done at 4:50 PM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Dutra crews came to the site at 7:00 AM. Crews had to work on the preparations for the fender section
erections . They had to mobilize & the Manitowoc crane & EM 1106 barge to the East side of the footing
box . The barge & the crane were on the site at 10:45 AM.

The West crane crews had to wait for Ballard Diving crews & equipments to come to the site to fly & set
the equipments & accessories on the barge .

In addition to that , crews had to work on the cable bracing system . They had to cut to size the 12 mm.
Cables , lubricate the turn buckles , install the hooks , & cable clamps .

In the afternoon . Dave had to fly the 1st pile clamp for the bracing system , but the bolts were short .
The clamp did not open enough to slide outside the pile . Crews had to pull the clamp out , & work with the
welders on the cross beams to the end of the shift .

The East barge crews had to prepare to work on the preparations for the fender erection . Allen &
Walter had to weld 0.6 X 0.6 meter plates for the pile caps , guide lugs . Steve & Jeffery had to work with
the welders . Allen & Walter had to work on the Kelso barge . Crews continued to work on the cross beams
for the West side . They started at 3:30 PM.

In addition to that , Robert & James had to survey the top of the piles & mark the piles to cut them 2.1
meters above sea level . Crews were done at 4:30 PM.

Dave had to operate the Bucyrus crane . Steve had to operate the Manitowoc crane . Jon - Paul ,
James , Jeffery & Robert had to work on the rigging & work with the other crews in all areas .

Dutra crews were done at 5:00 PM. They left at 5:10 PM.

Ballard Diving crews came to the site at 10:00 AM. Crews had to set their conex , air supply pump ,
equipments, gear , & accessories on the barge . They were done at 11;30 AM.

In the afternoon , crews had to wait for Dutra crews to fly the 1st pile bracing clamp ring . Dutra crews
could not set the clamp on the pile at 2:45 PM. .

After that , Derek had to dive to remove the corbel pin hole plugs . He had to clean the center of the
top of the corbel & remove the 75 mm. plug measure the depth & the side to the side wall . He started on
the South West corner of the footing box . then on the North West corner . He went into the water at 3:00
PM. He came out at 4:20 PM.

Ballard Diving crews had to wrap up their gears & equipments . Crews left at 5:10 PM.

In the office , I had to work on my report . I was done at 5:30 PM.
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Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0660562

2.00

No

0.00 0.00

8.00

*E0650562

2.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

2.00

No

0.00 0.00

8.00

*E0620562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM WALTER QUINTEROPiledriver 8.00 2.00 0.00 10.00

OTH STEVE FRIYEROperator 8.00 2.00 0.00 10.00

APP ROBERT UTLEYPiledriver 8.00 2.00 0.00 10.00

JNM JON - PAUL CHENEYPiledriver 8.00 2.00 0.00 10.00

JNM JEFF SAINZPiledriver 8.00 2.00 0.00 10.00

APP JAMES SAVAGEPiledriver 8.00 2.00 0.00 10.00

OTH DAVE AVILASOperator 8.00 2.00 0.00 10.00

JNM ALLEN KURPIESKIPiledriver 8.00 2.00 0.00 10.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

DEREK CHASEMarine Coordinator 8.00 0.00 0.00 8.00

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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